

Project Modification Agreement

Project Title:	MCDH - GEO
Client:	Mendocino Coast Health Care District
Client Contract/PO #:	
SHN Job Number:	425065
Project Manager:	John Dailey
Change No.:	1

Project requirements or conditions encountered indicate that the Scope of Services included in this Project must be revised. CLIENT and SHN hereby agree that the Project Scope of Services, Schedule, and/or Budget shall be revised as described below.

Scope of Services Change:

Update SHN's Geotechnical Investigation and Geologic Hazards Evaluation report dated October 30, 2018, and Updated Geotechnical Recommendations report dated December 1, 2025. This work will respond to the Engineering Geology and Seismology Review from the California Geological Survey (CGS) dated April 22, 2025, as required by the Department of Health Care Access and Information (HCAI) in their letter dated April 26, 2026. Scope includes a seismic survey, evaluation of results and the existing foundation system, and responses to CGS and HCAI comments. The scope is complete upon issuance of the updated report.

Impact To:

Initial Budget: \$4,000
Current Budget: \$4,000 (Reflecting Prior Changes)
Budget Change: \$16,500 (Addition or Reduction +/-)
Revised Budget: \$20,500
Initial Schedule: (Wks)
Current Schedule: (Reflecting Prior Changes)
Schedule Change: 8 (Addition or Reduction +/- Wks)
Revised Schedule: 8 (Wks)
Other:


Individuals Endorsing Change:

John Dailey, GE

SHN Project Manager

Christina Tipp, CEG

SHN Project QA/QC



(signature)



(signature)

Authorization to Proceed with Change:

SHN Consulting Engineers & Geologists, Inc.

Date: _____

X

Client

Date: _____