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TO:​ BOARD OF DIRECTORS​ BOD Meeting:  10/08/2026 

FROM:​ Katharine Wylie, Agency Administrator​ Item: 5b) 

SUBJECT:  AGENCY ADMINISTRATOR REPORT OCTOBER 2026 

Seismic Retrofit Update​
​
The project team continues to work with City of Fort Bragg staff on storage tanks, 

stormwater, water and sewer connections, and backflow prevention. The project does 

not need a CEQA environmental review. City planners said their review usually takes 

eight to twelve weeks after an application is complete. This includes engineering and 

planning reviews, agency referrals, and preparing for a hearing. We hope to have 

approved plans back to the district for the seismic retrofit project by the end of 

December.  

For NPC-4 (Non-structural performance category), the team sent its first response to 

state reviewers on June 24. The state sent comments on July 28. Most were about 

structural design, with a few small requests to clarify the building plans. The team 

submitted its second package for review on September 28, and we are currently 

awaiting response from HCAI, the state agency responsible for seismic retrofit project 

oversight. 

For NPC-5, the team is working through comments received from the state on May 

22. The team filed for more time and expects to send its response before November 

18. Engineers are updating plans based on what they found during a site visit on 

August 7. 

The state also requested more information about the underground fuel tanks. The 

tank maker, Xerxes, sent calculations on July 28 and is preparing more documents. 

Xerxes’ tank drawings were sent for outside engineering review on September 30. The 

structural team needs the final tank information to finish its work. The other 

consultants are due to send their final work to DGL by October 9 to support the next 

state review. 

The SPC 4D (structural performance category) and MTCAP (Materials Testing and 

Conditions Assessment Program) documents are nearly complete and are being 

checked by Degenkolb. The team has sent some reports and responses to the state. 

The updated Geotechnical Report must be approved before the SPC 4D analysis can 

be sent back. The state’s MTCAP review is expected to take about three to four 

months. Some testing will happen after the City approves the coastal permit and a 
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general contractor is hired. DGL received updated SPC 4D and MTCAP documents on 

September 30 and is preparing the next submittal. 

The state asked for changes to the Geotechnical Report on April 26, mainly to include 

the SPC 4D work. SHN is revising the report and waiting for information from the 

geophysics consultant. The final report from the geologist was expected by October 5. 

Once the revised report is ready, the team will work with the structural engineers to 

review it. 

As you know, the City also requires easements for water mains it maintains on the 

hospital property. This work is being handled separately from the permit application. 

Devenney Civil Engineers have prepared the first map and legal documents and have 

located much of the existing piping. The team is continuing to check pipe locations 

and update its utility maps. Civil has not yet provided a completion date for the 

easement work. 

2026/27 Audit 

CFO Allen and I have submitted all requested documents and information to DZA for 

the current audit work underway.  The audit work should be completed soon, and I 

expect to bring the 26/27 audit to the Board for review and approval in December or 

January. 

The Electronic Municipal Market Access (EMMA) website—operated by the 

Municipal Securities Rulemaking Board (MSRB) and designated by the SEC as the 

official repository—is a free public database for municipal bond disclosures, including 

audited financial statements. The website contains basic financial statements released 

by state and local governments, school districts, public universities, and healthcare 

districts. The District’s current audits are now posted to: https://emma.msrb.org/​
​
State Controller’s Reporting 

In 2010, the State Controller's Office (SCO) created the Government Compensation in 

California (GCC) website to enhance government transparency and provide a single 

statewide database that is accessible by anyone at any time. ​
​
Government Code (GC) 53891 requires special districts to submit an annual 

Government Compensation in California (GCC) report to the State Controller's Office 

(SCO). Pursuant to GC 53891, the GCC report for the previous calendar year is due no 

later than April 30th. Find information about MCHCD at: 

https://gcc.sco.ca.gov/reports/specialdistricts/specialdistricts.aspx 
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HCAI Grant Award Notice 

The District has received grant award notification for partial reimbursement of design 

costs for the hospital seismic retrofit project. HCAI determined an award of up to 

$983,000 for our seismic-related project, based on the grant proposal I submitted 

earlier this year. Below is a list of the project milestones, milestone award amounts, 

and due dates associated with each milestone. 

 

 

 

As always, my priorities are: 

⇒ Fiscal Responsibility and Transparency for the Board & District Residents 

⇒ Compliance 

⇒ Facilities Maintenance and Planning​
⇒ Community Engagement  
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​
Mission Statement: Mendocino Coast Health Care District provides a Hospital (facility)​

and fosters leadership, advocacy and collaboration ​
for our community health and well-being. 
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REGULAR MEETING OF THE MEASURE C CITIZEN’S OVERSIGHT COMMITTEE 

MENDOCINO COAST HEALTH CARE DISTRICT 
MINUTES 

Monday, September 28, 2026 at 4:00 PM 
Neva Cannon Room, Adventist Health Mendocino Coast Hospital Campus​

775 River Drive, Fort Bragg, CA. 
 
CONDUCT OF BUSINESS 
 
1. CALL THE MEETING TO ORDER 
Chair van Buuren called the meeting to order at 4:05 p.m. 
 
This meeting was held in-person and by teleconference in accordance with the Brown Act. 
 
Committee Members Present: Chair Robert van Buuren, Gabriel Maroney, and Diane Harris;  Jessica Grinberg 

was absent. A quorum of the Committee was present. 
Management Team:​ Agency Administrator Katharine Wylie 
​ Chief Financial Officer Wayne Allen 
 
2. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA 
Chair van Buuren  called for public comment. ​

 
Seeing no one come forth, Chair van Buuren closed public comment. 
 
3. CONSENT CALENDAR​
ITEMS RECOMMENDED FOR APPROVAL:​
3a) Minutes of the Measure C Committee Regular Meeting, dated 2/18/2026. 
 
Chair van Buuren called for public comment.  
Seeing no one come forth, Chair van Buuren closed public comment. 
 
By a vote of 3 yes/ 0 no, the committee approved the consent calendar item as distributed. 
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​
4. REGULAR CALENDAR 

4a) Receive Measure C capital expenditure project list, and confirm that Measure C funds were used 
for capital expenditures in compliance with the purposes authorized by the Measure C ballot - CFO 
Allen, Agency Administrator Wylie. 
 
Agency Administrator  Wylie introduced the item and Chair van Buuren and CFO Allen reviewed the March - 
June 2026 Capital Expenditures report and fielded questions from the Committee.  Chair van Buuren provided 
a line-item review of the current expenditures lists. 
 
Chair van Buuren called for public comment.​
 
Seeing no one come forth, Chair van Buuren closed public comment. 
 
Motion: It was moved and seconded to confirm that Measure C funds in the amount of $757,894 were used for 
capital expenditures for the period of 3/1/2026 through 8/31/2026, in compliance with the purposes 
authorized by the measure C ballot. The motion was approved by a 3 Yes/0 No – vote.  
 
4b) Accept the Measure C Funds Flow Statement as of August 31, 2026 - CFO Allen, Agency 
Administrator Wylie 
 
CFO Allen introduced the item and fielded questions from the Committee. 
 
A committee member requested a minor fund balance modification to show that the fund balance ‘deficit’ is 
paid from MCHCD Capital Expenditure account. 
 
Chair van Buuren called for public comment. 
 
Seeing no one else come forth, Chair van Buuren closed public comment. 
 
Motion: It was moved and seconded to accept the Measure C Funds Flow Statement as of August 31, 2026 
indicating a $0 fund balance. The motion was approved by a 3 Yes/0 No – vote.  
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The committee reviewed a recent Canon computed tomography (CT) Scanner invoice, and discussed possible 
future Measure C funding for the  installation costs associated with this machine. 
 
5). ADJOURNMENT 
 
The meeting was adjourned at 4:48 pm.  
 
Dated: September 29, 2026​
​
​
 
Katharine D. Wylie, MS Ed​
Agency Administrator 
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MCHCD Improvements Fund Receipts     $59,076

Balance Owing $0


